

SCHOOL WEBSITE PROJECT

School: JANAN LUWUM MEMORIAL S.S.S

Prepared for: Mrs. PROMISE NOWE __ HeadTeacher

Prepared by: Mr. MATSIKO JOHNSON — C.E.O Craft Edge Technologies

Date: September 11, 2025

1. Summary

This short, non-technical plan, explains what the new school website will do, what the school needs to decide or provide, and the simple timeline to follow. It is written for the Headteacher and school leadership so you can quickly approve and delegate the few important decisions needed to start the work.

2. Purpose & Key Benefits

- Improve communication with parents, students and ease access to dotshule system and the community.
- Provide a reliable place for school news, event information and downloadable forms.
- Make school information such admissions, subjects, staff contacts easy to find.
- Present the school professionally online and help attract students and community support.

3. Decisions the School Needs to Make

Please make these decisions or assign someone to do so. They are short, practical items the developer needs before work starts:

1. Confirm the school name, official logo digital file, and the school mission & vision.
2. Choose which features you want. see the short checklist on the next page. Decide only the essentials now; other features can wait.
3. Nominate the school administrator ICT coordinator or staff who will be trained to update the website upon completion.

And other feature below

4. Simple Features Checklist — Please tick (✓) the features you want for the initial website

Essentials recommended for launch:

- ☐ Home page -school name, welcome message, quick announcements
- ☐ About Us -history, mission, leadership
- ☐ Contact page
- ☐ News & Events
- ☐ Academics overview
- ☐ Admissions
- ☐ Staff directory
- ☐ Gallery -photos of events
- ☐ Simple admin access for 1–2 staff members to add news and upload files

Optional -can be added later:

- ☐ Student or Parent login area with view-only resources
- ☐ School calendar with events
- ☐ SMS alert integration for urgent notices
- ☐ Online payments for fees
- ☐ Newsletter sign-up
- ☐ Printable reports e.g., attendance or term reports — note: not public, accessible with rights restrictions

5. Timeline clear, non-technical — important: feature selection deadline

The **Craft Edge Technologies** Developer Team will begin work once the school confirms the features and provides the initial content listed below.

Please follow this suggested 8-week timeline.

The most important immediate requirement is the FEATURE SELECTION and CONTENT SUBMISSION in Week 1.

Week 1 — Feature Selection and Content Submission -urgent

- A short meeting with either Headteacher, ICT coordinator or 2 teachers.
- Use the checklist on page 3 to choose features.

DEADLINE: Confirm selected features and send basic content within 7 days of approving them.

- Content to send: school name, logo, mission & vision, contact details, staff list, 4–8 photos, one downloadable PDF e.g. admission form.

Week 2 — Design Preview & Approval

- Lead developers **Craft Edge Technologies** shares a simple visual of the homepage and one internal page for the school to approve.
- Headteacher or nominated person approves or requests small changes -quick review.

Weeks 3–5 — Build & Populate

- Development Team builds the agreed pages and adds the content the school provided.
- School administrator may review content during Week 5 and request small edits.

Week 6 — Training & Testing

- 1–2 hour training for the nominated school administrator on how to add news, upload files and change contact details.
- Staff test the site and report any issues.

Week 7 — Final Review

- Developer fixes any final small items.
- Headteacher gives final approval to publish.

Week 8 — Launch & Announcement

- Website goes live. The school announces launch assembly, SMS if available, social media or printed letter to parents.

6. Content Checklist — files the school should prepare

- School name and short description like 1 paragraph or +
- Official logo image file
- Contact details: postal address, phone number, school email
- Staff list with names and roles
- Admissions form -PDF or Word and admissions instructions
- 4–8 good-quality photos of the school -events, buildings.
- One sample document to be downloadable be it timetable, syllabus or admission form
- Any special school notices that must be published at launch e.g. the next term start date

7. Roles & Responsibilities

- Headteacher: Approve the features list, confirm consent for photos, sign off on launch and provide budget approval for hosting/domain.
- ICT Coordinator or technician: Provide content, attend the training, and become the site administrator if so.
- **Craft Edge Technologies:** Build the site, show design preview, upload provided content, deliver training and provide short support after launch.
- Teachers: Provide subject information or PDFs if needed and help test the site.

8. *Rough Cost Summary

- Domain name: approximately Ugx 65,000 -one-time yearly renewal.
 - Hosting: approximately Ugx 430,000 (1 year) Ugx 850,000 (2 years) Ugx 1,688,000 (4 years) depending however sometimes there are always some lower discounts.
 - Optional services (SMS, online payments): extra and will be quoted if requested.
- Development work is offered free by the developer; the school covers domain, hosting and any recurring services unless otherwise agreed Like Transport costs and Lunch by the Developing Team.

9. Training & Support

- Short training session for 1–2 hours for the nominated administrator and one backup staff.
- Printed 1-page quick guide to the most common tasks like how to add news, upload a file.
- 4 weeks of free support after launch for small fixes and assistance.

10. Next Steps please act on these

1. Review the Features Checklist on page 3 and tick the features you want for launch. Return the completed checklist to within 7 days.
2. Nominate the ICT coordinator and confirm a date/time for the Week 1 meeting -feature selection meeting.
3. Gather the Content Checklist items and send them via email or USB by the end of Week 1.

Sign-off

Headteacher name: _____ Signature: _____ Date: _____

Twiina: _____ Signature: _____ Date: _____

Contact for questions or inquiries

Matsiko Johnson – C.E.O & Projects manager

Phone: 0788375600 / 0394784772

Whatsapp: 0764195740

Email: matsikojohnsonf@gmail.com / contact@craftedgetechnologies.com